
PR I NC ETON GEOSCIENCE,  INC .  
15 Vandeventer Ave. • Princeton, NJ 08542 

tel: 609.279.0008 • fax: 609.252.9238 
www.princetongeoscience.com 

January 15,2013 

Via U.S. Mail 

Mr. John Osolin 
New Jersey Remediation Branch 
Emergency and Remedial Response Division 
U.S. Environmental Protection Agency 
Region II 
290 Broadway, 19th Floor 
New York, New York 10007-1866 

RE: CPS/Madison Superfiind Site 
Monthly Progress Report #87 (December 8,2012 to January 7,2013) 

As required by the Administrative Order on Consent entered into on October 6, 2005 BASF 
(formerly Ciba Specialty Chemicals) is herein submitting Monthly Progress Report #87 detailing 
activity from December 8,2012 to January 7,2013. 

As outlined in the AOC, the report details activities undertaken during the reporting period as 
well as a listing of the AOC requirements fulfilled. As required, a one month and two month 
forecast of activities is also included. 

Please feel free to call Joseph Guarnaccia of BASF (732 914-2516), if there are any questions or 
concerns. 

Sincerely, 

PRINCETON GEOSCIENCE, INC. 

James L. Peterson, P.G. 
Principal 

Cc: 
L. Vogel/NJDEP 
Casaletto/Madsion 
File & internal distribution 

Dear Sir: 

510188 ninnnm 



CPS/Madison SUPERFUND SITE 
Progress Report # 87 

December 8,2012 to January 7,2013 

This progress report is being submitted to the Environmental Protection Agency as a 
requirement of the Administrative Order on Consent with the effective date of October 6, 
2005. 

Previous Month (December 8,2012 to January 7,2013) Activity 
1. AOC Requirements and Submittals associated with this report. 

• No new data packages associated with this reporting period 

2. Ongoing Investigations/Activities 
• Draft final Remedial Investigation Report 
• Draft interim deliverables for the human health and ecological risk assessments. 
• Discuss with EPA tasks and schedule to complete the RI/FS. 
• Draft IRM upgrade work plan for EPA/DEP review. 

3. Source Area IRM (Decern >er 2012) 
Well Month Rate Discharge On-Site 

Total(gal) (ave. gpm) MUA(gal) Recharge(gal) 
CPS3A 659,558 15 
WE2RB 328,849 7 
Totals 988,407 22 255,204 733,203 

4. Planned January 2013 Activity 
• Draft final Remedial Investigation Report. 
• Draft interim deliverables for the human health and ecological risk assessments. 
• Discuss with EPA tasks and schedule to complete the Rl/FS. 
• Submit IRM upgrade work plan for EPA/DEP review. 

Projected February 2013 Activity 
• Draft interim deliverables for the human health and ecological risk assessments. 
• Implement IRM upgrade work plan. 

cc: EPA 3 copies 
Lynn Vogel/NJDEP 3 copies 
Casaletto/for Madsion 
BASF files & distribution 


